

Hadrian's Wall World Heritage Site Management Plan Planning and Protection Draft 2010 Development Plan

Policies	Actions	Tasks to be undertaken	Lead Responsibility	Participating Organisations
Policies 1d & 7a	1. Conduct a full baseline condition assessment of the standing masonry monuments and earthworks of the WHS;	1.1 Draft and agree methodology for full assessment 1.2 Prepare and submit proposal for EH funding to undertake assessment	HWHL	English Heritage Major Landowners, such as the National Trust
Policies 2a, 2b, 2c, 2d	2. Produce a definitive set of maps of scheduled areas which form the WHS	2.1 Produce Definitive Maps 2.2 Clarify requirements for agreement with managers of other parts of FRE 2.3 Consult Partners in the FRE on boundary clarification	English Heritage	HWHL
Policies 2a, 2b, 2c, 2d	3. Produce a clear statement of discrepancies between the present boundaries of the Hadrian's Wall WHS and the policy set out in the Frontiers of the Roman Summary Nomination document	3.2 Identify discrepancies 3.3 Prepare statement.	English Heritage	HWHL
Policies 2a, 2b, 2c, 2d	5. Identify implications of the review with respect to submission of proposed boundary changes nomination to the World Heritage Committee	5.1 Discuss and confirm implications of potential boundary changes identified in 4.5 with DCMS and UNESCO. 5.3 Provided discussions show that changes identified will not require a full re-nomination of the WHS, formally submit proposed amendment to Unesco	English Heritage	HWHL DCMS, Other FRE Co-ordinators
Policies 3d, 3e, 4a, 4b, 4c, 4d, 4e, 4f, 6b	6. Set up a mechanism through which local planning authorities share, monitor and review information, policies and actions relating to development proposals and the protection of the outstanding universal value of the WHS with HWHL and the MPC	6.1 Identify existing policies which cover the WHS in LPA Policy Documents, and identify timetables for their revision. 6.2 Seek agreement from partners to formally establish the Planning and Protection Interest Group as the Town and Country Planning forum for the WHS.	HWHL	English Heritage, Local Authorities
Policy 3h	7. Establish arrangements for review of anomalies in scheduling of sites in the WHS with particular reference to Carlisle, Newcastle and North Tyneside.	7.1 Clarify plans for EH review of scheduling of the Roman frontier in Carlisle and Newcastle.	English Heritage	HWHL, Local Authorities
Policy 6c	8. Establish appropriate mechanisms of liaison with Local Authority emergency planning teams, aviation managers and emergency services.; maintain contact with them, and carry out an annual review of provisions.	8.3 Establish directory of relevant agencies and individuals. Establish level of awareness of the WHS amongst Emergency Planning authorities 8.4 Review emergency plans' provisions in respect of the WHS. 8.5 Agree protocols for communication with WHS managers via HWHL.	Local Authorities, Police Authorities	HWHL